

		Name	Duration	Start	Finish	Predecessors
1		Group formed, dataset preferences submitted	4 days	21/07/26, 8:00am	24/07/26, 1:00pm	
2	 	Groups assigned to crash dataset	0 days	27/07/26, 8:00am	27/07/26, 8:00am	1
3		Initial data exploration (download CAS, inspect variables)	5 days	27/07/26, 8:00am	31/07/26, 12:00pm	2
4	 	Project planning mini-assignment due	0 days	3/08/26, 8:00am	3/08/26, 8:00am	3
5		Data cleaning & integration (CAS + StatsNZ merge)	7 days	3/08/26, 8:00am	11/08/26, 10:00am	4
6		Mid-trimester break	14 days	11/08/26, 10:00am	27/08/26, 2:00pm	5
7		Exploratory Data Analysis (group report)	5 days	27/08/26, 2:00pm	3/09/26, 9:00am	6
8		Ethics, Privacy and Security section drafted	5 days	27/08/26, 2:00pm	3/09/26, 9:00am	6
9	 	Group report finalised and submitted	0 days	3/09/26, 9:00am	3/09/26, 9:00am	7;8
10		Individual research question finalised	4 days	3/09/26, 9:00am	8/09/26, 2:00pm	9
11	 	Supervisor check-in meeting	0 days	10/09/26, 8:00am	10/09/26, 8:00am	10
12		Individual detailed analysis (regression, diagnostics)	15 days	10/09/26, 8:00am	29/09/26, 11:00am	11
13		Draft individual report sections	7 days	29/09/26, 11:00am	7/10/26, 1:00pm	12
14		Detailed Analysis Results + Conclusions written	5 days	7/10/26, 1:00pm	13/10/26, 5:00pm	13
15		Executive Summary, formatting, proofreading	4 days	14/10/26, 8:00am	19/10/26, 1:00pm	14
16	 	Individual project report + code submitted	0 days	25/10/26, 8:00am	26/10/26, 5:00pm	15



